

## IDI - Instrumentación de radares - Task #1599

Milestone # 1578 (Closed): CGS

### Implementar solución al problema de Beaglebone (CLAIRE)

01/31/2019 02:30 PM - Joaquín Verástegui

<b>Status:</b>	Closed	<b>Start date:</b>	03/18/2019
<b>Priority:</b>	High	<b>Due date:</b>	03/28/2019
<b>Assignee:</b>	Juan Llanos	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 02/14/2019 07:46 PM - Joaquín Verástegui**

- Status changed from New to In progress

**#2 - 02/25/2019 09:24 PM - Joaquín Verástegui**

- % Done changed from 0 to 50

**#3 - 03/26/2019 10:34 PM - Juan Llanos**

- Due date set to 03/28/2019

- Start date changed from 01/31/2019 to 03/18/2019

**#4 - 05/23/2019 07:58 PM - Juan Llanos**

- Status changed from In progress to Resolved

**#5 - 05/23/2019 09:33 PM - Juan Llanos**

- % Done changed from 50 to 100

**#6 - 01/02/2024 02:51 PM - John Rojas**

- Status changed from Resolved to Closed