

IDI - Instrumentación de radares - Task #1619

Milestone # 1578 (Closed): CGS

Diseño de shield de CGS - JASMET

02/14/2019 07:42 PM - Joaquín Verástegui

Status:	Closed	Start date:	02/14/2019
Priority:	High	Due date:	
Assignee:	Victor Vásquez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/14/2019 07:47 PM - Joaquín Verástegui

- Status changed from New to In progress

#2 - 02/19/2019 03:38 PM - Victor Vásquez

- Status changed from In progress to Resolved

#3 - 02/25/2019 09:12 PM - Joaquín Verástegui

- % Done changed from 0 to 100

#4 - 01/02/2024 02:50 PM - John Rojas

- Status changed from Resolved to Closed