

Monitoreo de Volcanes - Task #1637

Milestone # 1242 (New): Realizacion de manuales de funcionamiento

pruebas Campomar-Ticlio-ROJ

03/04/2019 04:46 PM - Joab Apaza

Status:	Resolved	Start date:	03/04/2019
Priority:	Normal	Due date:	06/22/2019
Assignee:	Joab Apaza	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 1.0	Spent time:	0.00 hour
Description			

History

#1 - 03/20/2019 04:32 PM - Joab Apaza

- Due date changed from 03/31/2019 to 04/12/2019

#2 - 03/20/2019 04:35 PM - Joab Apaza

- % Done changed from 30 to 60

#3 - 04/24/2019 06:25 PM - Joab Apaza

- Due date changed from 04/12/2019 to 05/08/2019

- % Done changed from 60 to 80

#4 - 05/29/2019 05:31 PM - Joab Apaza

- Due date changed from 05/08/2019 to 06/22/2019

#5 - 06/25/2019 02:12 PM - Joab Apaza

- Status changed from New to Resolved

- % Done changed from 80 to 100

no se llegaron a realizar por falta de tiempo y disponibilidad(PUCP)