

ABS - Task #1643

Milestone # 1558 (In progress): Fabricación

Lista de materiales para Módulos de Control - Compra

03/15/2019 08:44 PM - Luis Gonzáles

Status:	Resolved	Start date:	03/07/2019
Priority:	Normal	Due date:	03/15/2019
Assignee:	Luis Gonzáles	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 03/15/2019 08:45 PM - Luis Gonzáles

- Due date set to 03/15/2019
- Start date changed from 03/15/2019 to 03/07/2019
- % Done changed from 0 to 100

#2 - 03/20/2019 03:53 AM - Luis Gonzáles

- Status changed from New to Resolved