

IDI - Instrumentación de radares - Task #1645

Milestone # 1576 (Resolved): RC 2.1 IMAGING

Generar un log de reinicios y de requests HTTP para la Tiva

03/19/2019 02:16 PM - Joaquín Verástegui

Status:	Closed	Start date:	04/08/2019
Priority:	Normal	Due date:	04/15/2019
Assignee:	Juan Llanos	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/26/2019 10:36 PM - Juan Llanos

- Due date set to 04/08/2019
- Start date changed from 03/19/2019 to 04/01/2019

#2 - 03/26/2019 10:37 PM - Juan Llanos

- Due date changed from 04/08/2019 to 04/15/2019
- Start date changed from 04/01/2019 to 04/08/2019

#3 - 07/10/2019 08:04 PM - Juan Llanos

- Status changed from New to In progress

#4 - 01/02/2024 02:54 PM - John Rojas

- Status changed from In progress to Closed