

## IDI - Instrumentación de radares - Task #1646

Milestone # 1576 (Resolved): RC 2.1 IMAGING

### Validar rutas invalidas de HTTP en la Tiva

03/19/2019 02:17 PM - Joaquín Verástegui

<b>Status:</b>	Closed	<b>Start date:</b>	03/19/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Victor Vásquez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 03/19/2019 09:50 PM - Joaquín Verástegui**

- Assignee changed from Juan Llanos to Victor Vásquez

**#2 - 03/19/2019 10:00 PM - Joaquín Verástegui**

- Status changed from New to In progress

**#3 - 03/26/2019 10:49 PM - Victor Vásquez**

- Status changed from In progress to Resolved

**#4 - 08/27/2019 07:17 PM - Victor Vásquez**

- % Done changed from 0 to 100

**#5 - 01/02/2024 02:55 PM - John Rojas**

- Status changed from Resolved to Closed