

## IDI - Instrumentación de radares - Task #1649

Milestone # 1578 (Closed): CGS

### Documentación del CGS

03/19/2019 09:39 PM - Joaquín Verástegui

<b>Status:</b>	Closed	<b>Start date:</b>	03/19/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	10/16/2019
<b>Assignee:</b>	Victor Vásquez	<b>% Done:</b>	20%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 03/27/2019 08:51 PM - Victor Vásquez**

- Due date set to 05/16/2019

**#2 - 06/25/2019 02:36 PM - Victor Vásquez**

- Due date changed from 05/16/2019 to 07/25/2019

- % Done changed from 0 to 20

**#3 - 06/26/2019 01:53 PM - Victor Vásquez**

- Status changed from New to In progress

**#4 - 08/27/2019 07:18 PM - Victor Vásquez**

- Due date changed from 07/25/2019 to 10/16/2019

**#5 - 01/02/2024 02:51 PM - John Rojas**

- Status changed from In progress to Closed