

## IDI - Instrumentación de radares - Task #1653

Milestone # 1576 (Resolved): RC 2.1 IMAGING

### Reporte de tarjetas de evaluación de FPGA

03/19/2019 10:07 PM - Joaquín Verástegui

<b>Status:</b>	Closed	<b>Start date:</b>	03/19/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	09/26/2019
<b>Assignee:</b>	Victor Vásquez	<b>% Done:</b>	60%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 03/27/2019 05:16 PM - Victor Vásquez**

- Status changed from New to Comments

**#2 - 03/27/2019 05:17 PM - Victor Vásquez**

- Status changed from Comments to New

**#3 - 03/27/2019 08:50 PM - Victor Vásquez**

- Due date set to 04/15/2019

**#4 - 04/11/2019 02:17 PM - Victor Vásquez**

- Status changed from New to In progress

**#5 - 06/25/2019 02:39 PM - Victor Vásquez**

- Due date changed from 04/15/2019 to 07/11/2019

- % Done changed from 0 to 70

**#6 - 08/27/2019 07:21 PM - Victor Vásquez**

- Due date changed from 07/11/2019 to 09/26/2019

- % Done changed from 70 to 60

**#7 - 01/02/2024 02:55 PM - John Rojas**

- Status changed from In progress to Closed