

IDI - Instrumentación de radares - Task #1654

Milestone # 1576 (Resolved): RC 2.1 IMAGING

Implementar watchdog para el Controlador de Radar

03/19/2019 10:23 PM - Joaquín Verástegui

Status:	Closed	Start date:	03/19/2019
Priority:	Urgent	Due date:	
Assignee:	Victor Vásquez	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/19/2019 10:24 PM - Joaquín Verástegui

- Status changed from New to In progress

#2 - 03/26/2019 10:49 PM - Victor Vásquez

- Status changed from In progress to Resolved

#3 - 01/02/2024 02:55 PM - John Rojas

- Status changed from Resolved to Closed