

IDI - Instrumentación de radares - Task #1659

Milestone # 1655 (New): DDS 2

Fabricar PCB de shield de DDS

03/19/2019 10:50 PM - Joaquín Verástegui

Status:	Closed	Start date:	03/19/2019
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/02/2024 02:58 PM - John Rojas

- Status changed from New to Closed