

IDI - Instrumentación de radares - Task #1679

Milestone # 1576 (Resolved): RC 2.1 IMAGING

Capacitación al grupo

03/27/2019 08:23 PM - Joaquín Verástegui

Status:	Closed	Start date:	02/04/2019
Priority:	High	Due date:	04/25/2019
Assignee:	Joaquín Verástegui	% Done:	70%
Category:		Estimated time:	48.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/27/2019 08:24 PM - Joaquín Verástegui

- Due date set to 04/25/2019

#2 - 01/02/2024 02:55 PM - John Rojas

- Status changed from New to Closed