

IDI - Instrumentación de radares - Support #1698

Milestone # 1577 (In progress): JARS 1.2 IMAGING

Pruebas de configuración y adquisición para experimento de eclipse

06/25/2019 10:52 PM - John Rojas

Status:	Closed	Start date:	06/24/2019
Priority:	Normal	Due date:	06/25/2019
Assignee:	John Rojas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/26/2019 02:46 PM - John Rojas

- Assignee set to John Rojas

#2 - 06/26/2019 02:46 PM - John Rojas

- Due date set to 06/25/2019

- Start date changed from 06/25/2019 to 06/24/2019

#3 - 06/26/2019 02:49 PM - John Rojas

- Status changed from New to Resolved

- % Done changed from 0 to 100

25/06/2019 Se utilizo el rack de JASMET con los equipos CR, DDS, JARS y PC (Windows 7) se instalo en operaciones. Configuracion de experimento para eclipse.

#4 - 06/26/2019 03:18 PM - John Rojas

- Tracker changed from Task to Support

#5 - 11/27/2019 01:57 PM - John Rojas

- Status changed from Resolved to Closed