

ABS - Task #1719

Milestone # 1558 (In progress): Fabricación

Milestone # 1564 (In progress): Fabricación de 4 módulos de RF backup

Elaboración manual de mantenimiento de módulos RF

07/25/2019 04:18 PM - Luis Gonzáles

Status:	New	Start date:	07/22/2019
Priority:	Normal	Due date:	11/28/2019
Assignee:	Neilck Vila	% Done:	20%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			
Avance a cargo de Luis Daniel, practicante Tecsup			

History

#1 - 07/25/2019 04:41 PM - Luis Gonzáles

- Parent task set to #1564

#2 - 08/27/2019 07:48 PM - Luis Gonzáles

- Due date changed from 08/06/2019 to 11/28/2019