

ABS - Task #1733

Milestone # 1558 (In progress): Fabricación

Milestone # 1726 (New): Fabricación de 16 módulos de control versión 2

Fabricación de tarjetas de poder

08/04/2019 09:15 PM - Luis Gonzáles

Status:	Resolved	Start date:	08/26/2019
Priority:	Normal	Due date:	11/05/2019
Assignee:	Joaquín Verástegui	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 08/27/2019 07:38 PM - Luis Gonzáles

- Due date changed from 08/20/2019 to 09/30/2019
- Start date changed from 08/05/2019 to 08/26/2019
- % Done changed from 0 to 20

#2 - 10/31/2019 10:15 PM - Luis Gonzáles

- Due date changed from 09/30/2019 to 11/05/2019
- Status changed from New to In progress

#3 - 11/27/2019 07:56 PM - Luis Gonzáles

- Status changed from In progress to Resolved
- % Done changed from 20 to 100