

ABS - Task #1735

Milestone # 1558 (In progress): Fabricación

Milestone # 1726 (New): Fabricación de 16 módulos de control versión 2

Búsqueda de componentes para tarjeta de poder

08/04/2019 09:16 PM - Luis Gonzáles

Status:	Resolved	Start date:	08/28/2019
Priority:	Normal	Due date:	11/07/2019
Assignee:	Luis Gonzáles	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 08/27/2019 07:45 PM - Luis Gonzáles

- Due date changed from 08/14/2019 to 09/26/2019
- Assignee changed from Neilck Vila to Luis Gonzáles
- Start date changed from 08/07/2019 to 08/28/2019

#2 - 10/31/2019 10:20 PM - Luis Gonzáles

- Due date changed from 09/26/2019 to 11/07/2019

#3 - 11/27/2019 07:59 PM - Luis Gonzáles

- Status changed from New to Resolved
- % Done changed from 0 to 100