

ABS - Task #1737

Milestone # 1558 (In progress): Fabricación

Milestone # 1726 (New): Fabricación de 16 módulos de control versión 2

Ensamblaje de tarjeta de poder

08/04/2019 09:18 PM - Luis Gonzáles

Status:	Resolved	Start date:	11/05/2019
Priority:	Normal	Due date:	11/22/2019
Assignee:	Alejandro Belleza	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 08/27/2019 07:41 PM - Luis Gonzáles

- Due date changed from 08/27/2019 to 10/08/2019
- Start date changed from 08/21/2019 to 10/01/2019

#2 - 10/31/2019 10:25 PM - Luis Gonzáles

- Due date changed from 10/08/2019 to 11/22/2019
- Start date changed from 10/01/2019 to 11/05/2019

#3 - 11/27/2019 08:00 PM - Luis Gonzáles

- Status changed from New to Resolved
- % Done changed from 0 to 100