

ABS - Task #1738

Milestone # 1558 (In progress): Fabricación

Milestone # 1726 (New): Fabricación de 16 módulos de control versión 2

Ensamblaje de tarjeta de interfaz

08/04/2019 09:19 PM - Luis Gonzáles

Status:	New	Start date:	11/05/2019
Priority:	Normal	Due date:	01/16/2020
Assignee:	Alejandro Belleza	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 08/27/2019 07:41 PM - Luis Gonzáles

- Due date changed from 08/27/2019 to 10/11/2019
- Assignee changed from Alejandro Belleza to Erick Vargas
- Start date changed from 08/21/2019 to 10/01/2019

#2 - 08/27/2019 07:41 PM - Luis Gonzáles

- Due date changed from 10/11/2019 to 10/15/2019

#3 - 10/31/2019 10:26 PM - Luis Gonzáles

- Due date changed from 10/15/2019 to 11/22/2019
- Start date changed from 10/01/2019 to 11/05/2019

#4 - 10/31/2019 10:27 PM - Luis Gonzáles

- Assignee changed from Erick Vargas to Alejandro Belleza

#5 - 01/29/2020 08:43 PM - Luis Gonzáles

- Due date changed from 11/22/2019 to 01/16/2020

Alejandro Belleza terminó de soldar las tarjetas de interfaz la tercera semana de enero del 2020