

ABS - Task #1740

Milestone # 1558 (In progress): Fabricación

Milestone # 1726 (New): Fabricación de 16 módulos de control versión 2

Programación de microcontroladores y pruebas en campo

08/04/2019 09:20 PM - Luis Gonzáles

Status:	Resolved	Start date:	01/23/2020
Priority:	Normal	Due date:	01/28/2020
Assignee:	Luis Gonzáles	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 08/27/2019 07:44 PM - Luis Gonzáles

- Due date changed from 09/03/2019 to 10/23/2019
- Start date changed from 09/02/2019 to 10/21/2019

#2 - 10/31/2019 10:33 PM - Luis Gonzáles

- Due date changed from 10/23/2019 to 12/16/2019
- Start date changed from 10/21/2019 to 12/12/2019

#3 - 01/29/2020 08:49 PM - Luis Gonzáles

- Due date changed from 12/16/2019 to 01/28/2020
- Status changed from New to Resolved
- Start date changed from 12/12/2019 to 01/23/2020
- % Done changed from 0 to 100