

ABS - Task #1744

Milestone # 1558 (In progress): Fabricación

Milestone # 1564 (In progress): Fabricación de 4 módulos de RF backup

Cortes y preparación de cables RG218

08/05/2019 01:52 AM - Luis Gonzáles

Status:	Resolved	Start date:	09/06/2019
Priority:	Normal	Due date:	09/09/2019
Assignee:	Neilck Vila	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			
2 cables de 305mm			

History

#1 - 08/27/2019 06:58 PM - Luis Gonzáles

- Due date changed from 08/07/2019 to 09/09/2019

- Start date changed from 08/06/2019 to 09/06/2019

Preparación de cables RG218 de 4 cables, dos módulos de RF

#2 - 09/26/2019 07:19 PM - Luis Gonzáles

- Status changed from New to Resolved

- % Done changed from 0 to 100