

## ABS - Task #1745

Milestone # 1558 (In progress): Fabricación

Milestone # 1564 (In progress): Fabricación de 4 módulos de RF backup

### Cortes y preparación de cables RG8

08/05/2019 02:13 AM - Luis Gonzáles

<b>Status:</b>	Resolved	<b>Start date:</b>	09/09/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	09/11/2019
<b>Assignee:</b>	Neilck Vila	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	ABS - Objetivos mandatorios	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
-3x110mm -1x210mm -1x310mm -1x60mm			

### History

#### #1 - 08/05/2019 02:14 AM - Luis Gonzáles

- Due date changed from 08/08/2019 to 08/09/2019

- Start date changed from 08/04/2019 to 08/08/2019

#### #2 - 08/27/2019 06:59 PM - Luis Gonzáles

- Due date changed from 08/09/2019 to 09/11/2019

- Start date changed from 08/08/2019 to 09/09/2019

#### #3 - 09/26/2019 07:21 PM - Luis Gonzáles

- Status changed from New to Resolved

- % Done changed from 0 to 100