

## ABS - Task #1750

Milestone # 1558 (In progress): Fabricación

Milestone # 1564 (In progress): Fabricación de 4 módulos de RF backup

### Trabajos en madera y ensamble en alojamiento contra la intemperie

08/05/2019 02:23 AM - Luis Gonzáles

|                        |                             |                        |            |
|------------------------|-----------------------------|------------------------|------------|
| <b>Status:</b>         | Resolved                    | <b>Start date:</b>     | 09/25/2019 |
| <b>Priority:</b>       | Normal                      | <b>Due date:</b>       | 11/29/2019 |
| <b>Assignee:</b>       | Neilck Vila                 | <b>% Done:</b>         | 100%       |
| <b>Category:</b>       |                             | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b> | ABS - Objetivos mandatorios | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b>     |                             |                        |            |

#### History

##### #1 - 08/27/2019 07:37 PM - Luis Gonzáles

- Due date changed from 09/10/2019 to 10/02/2019
- Start date changed from 09/06/2019 to 09/25/2019

##### #2 - 09/26/2019 07:00 PM - Luis Gonzáles

- % Done changed from 0 to 20

##### #3 - 10/31/2019 09:25 PM - Luis Gonzáles

- Due date changed from 10/02/2019 to 12/06/2019
- % Done changed from 20 to 50

Ya se realizó el ensamblaje completo de una caja de ABS

##### #4 - 10/31/2019 09:27 PM - Luis Gonzáles

- Due date changed from 12/06/2019 to 11/29/2019

##### #5 - 11/27/2019 06:53 PM - Luis Gonzáles

- Status changed from New to Resolved
- % Done changed from 50 to 100