

## ABS - Task #1754

Milestone # 1558 (In progress): Fabricación

Milestone # 1564 (In progress): Fabricación de 4 módulos de RF backup

### Fabricación de aislantes para 2 módulos de RF

08/05/2019 03:35 AM - Luis Gonzáles

<b>Status:</b>	Resolved	<b>Start date:</b>	09/16/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	11/29/2019
<b>Assignee:</b>	Daniel Ortecho	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	ABS - Objetivos mandatorios	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<ul style="list-style-type: none"><li>• 6 cortos para RG218</li><li>• 6 largos para RG8</li><li>• 36 cortos apra RG8</li></ul>			

#### History

##### #1 - 08/27/2019 07:07 PM - Luis Gonzáles

- Due date changed from 09/20/2019 to 09/18/2019

- Start date changed from 09/18/2019 to 09/16/2019

##### #2 - 08/27/2019 07:07 PM - Luis Gonzáles

- Subject changed from Fabricación de aislante para 3 módulos de RF extra to Fabricación de aislantes para 2 módulos de RF

##### #3 - 10/31/2019 09:45 PM - Luis Gonzáles

- Due date changed from 09/18/2019 to 11/29/2019

- Status changed from New to In progress

- % Done changed from 0 to 50

Se imprimió para un módulo completo

##### #4 - 11/27/2019 05:25 PM - Luis Gonzáles

- Status changed from In progress to Resolved

- % Done changed from 50 to 100

Hubieron 2 impresiones erradas en la base.