

JARS - Task #176

Milestone # 127 (New): TEST DE DESCRIPCIÓN Y VERIFICACIÓN DE HARDWARE (TESTBENCH)

Implementar testbench total del bloque de transferencia

10/28/2015 11:19 AM - John Rojas

Status:	Closed	Start date:	10/05/2015
Priority:	Normal	Due date:	10/25/2015
Assignee:	John Rojas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 2.0	Spent time:	0.00 hour
Description			

History

#1 - 10/28/2015 11:46 AM - John Rojas

- Subject changed from Implementar testbench para protocolo UDP to Implementar testbench total del bloque de transferencia
- % Done changed from 0 to 80

#2 - 11/18/2015 12:48 PM - Joaquín Verástegui

- Target version set to Versión 2.0

#3 - 11/19/2015 03:10 PM - John Rojas

- Due date set to 10/25/2015
- Start date changed from 10/28/2015 to 10/05/2015
- % Done changed from 80 to 90

#4 - 01/26/2016 08:53 AM - John Rojas

- Status changed from New to Resolved
- % Done changed from 90 to 100

#5 - 05/28/2017 12:43 AM - John Rojas

- Status changed from Resolved to Closed