

ABS - Task #1762

Milestone # 1558 (In progress): Fabricación

Milestone # 1564 (In progress): Fabricación de 4 módulos de RF backup

Pruebas de aislamiento, VSWR y fase para segundo módulos de RF

08/05/2019 04:16 AM - Luis Gonzáles

Status:	Resolved	Start date:	12/02/2019
Priority:	Normal	Due date:	12/09/2019
Assignee:	Neilck Vila	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 08/27/2019 07:38 PM - Luis Gonzáles

- Due date changed from 11/04/2019 to 10/14/2019
- Start date changed from 10/21/2019 to 10/03/2019

#2 - 10/31/2019 09:12 PM - Luis Gonzáles

- Subject changed from Pruebas de aislamiento, VSWR y fase para 3 módulos de RF to Pruebas de aislamiento, VSWR y fase para segundo módulos de RF
- Due date changed from 10/14/2019 to 12/09/2019
- Start date changed from 10/03/2019 to 12/02/2019

#3 - 01/29/2020 03:31 PM - Luis Gonzáles

- Status changed from New to Resolved
- % Done changed from 0 to 100