

JARS - Task #178

Milestone # 127 (New): TEST DE DESCRIPCIÓN Y VERIFICACIÓN DE HARDWARE (TESTBENCH)

Implementar testbench del firmware de control

10/28/2015 11:52 AM - John Rojas

Status:	Closed	Start date:	12/07/2015
Priority:	Normal	Due date:	12/27/2015
Assignee:	John Rojas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 2.0	Spent time:	4.00 hours
Description			

History

#1 - 10/28/2015 12:01 PM - John Rojas

- Assignee set to John Rojas

#2 - 11/18/2015 12:48 PM - Joaquín Verástegui

- Target version set to Versión 2.0

#3 - 11/19/2015 03:01 PM - John Rojas

- Due date set to 12/27/2015

- Start date changed from 10/28/2015 to 12/07/2015

#4 - 12/09/2015 04:40 PM - John Rojas

- % Done changed from 0 to 20

#5 - 01/05/2016 08:41 AM - John Rojas

- Status changed from New to Closed

#6 - 01/26/2016 12:24 PM - John Rojas

- % Done changed from 20 to 100