

IDI - Instrumentación de radares - Task #1780

Milestone # 1582 (New): JARS 2

Fabricación de 8 cables BNC-SMA para JARS-JASMET

09/26/2019 03:38 PM - John Rojas

Status:	Closed	Start date:	10/01/2019
Priority:	Normal	Due date:	10/03/2019
Assignee:	Alejandro Belleza	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/02/2024 02:57 PM - John Rojas

- Status changed from New to Closed