

ABS - Task #1794

Milestone # 1790 (New): Fabricación de 68 módulos RF ABS

PreparacionAlojamientos_RF

01/16/2020 04:00 PM - Luis Gonzáles

Status:	New	Start date:	02/03/2020
Priority:	Normal	Due date:	04/21/2020
Assignee:	Neilck Vila	% Done:	20%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 01/20/2020 07:27 PM - Luis Gonzáles

- Due date changed from 03/31/2020 to 04/21/2020
- Assignee changed from Luis Gonzáles to Neilck Vila

#2 - 01/20/2020 07:51 PM - Luis Gonzáles

Agujeros, soportes internos y madera

#3 - 02/26/2020 01:06 PM - Luis Gonzáles

- % Done changed from 0 to 20