

ABS - Task #1803

Milestone # 1790 (New): Fabricación de 68 módulos RF ABS

Despliegue en campo

01/16/2020 08:34 PM - Luis Gonzáles

| | | | |
|------------------------|-----------------------------|------------------------|------------|
| Status: | New | Start date: | 09/22/2021 |
| Priority: | Normal | Due date: | 09/29/2021 |
| Assignee: | Neilck Vila | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | ABS - Objetivos mandatorios | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 01/20/2020 08:07 PM - Luis Gonzáles

- Due date changed from 04/22/2021 to 09/29/2021

- Start date changed from 04/05/2021 to 09/22/2021