

ABS - Task #1805

Milestone # 1791 (New): Fabricación 52 módulos de control ABS

Preparación de cables internos, poder, STP y control a RF

01/16/2020 10:44 PM - Luis Gonzáles

Status:	New	Start date:	03/25/2020
Priority:	Normal	Due date:	06/05/2020
Assignee:	Alejandro Belleza	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 01/20/2020 09:58 PM - Luis Gonzáles

- Due date changed from 05/28/2020 to 06/05/2020

- Start date changed from 04/01/2020 to 03/25/2020