

Radar Meteorologico - Task #1816

Integración datos de posicion y procesamiento

01/29/2020 04:50 PM - Daniel Ortecho

Status:	In progress	Start date:	08/09/2021
Priority:	Normal	Due date:	11/30/2021
Assignee:	Alexander Valdez	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Radar Meteorologico	Spent time:	0.00 hour
Description			
Related issues:			
Follows Task #1830: Software de adquisicion para datos de posicion del pedestal	In progress	07/01/2021	08/06/2021
Precedes Task #1831: Experimento Basico	New	12/10/2021	12/14/2021
Precedes Task #1833: Generacion de datos finales en HDF5	New	12/01/2021	12/30/2021

History

#1 - 07/21/2021 07:44 PM - Juan Carlos Espinoza

- Subject changed from Integración del software del control del pedestal y procesamiento to Integración datos de posicion y procesamiento
- Due date changed from 08/31/2020 to 09/30/2021
- Assignee set to Alexander Valdez

#2 - 07/21/2021 07:48 PM - Juan Carlos Espinoza

- Due date changed from 09/30/2021 to 12/22/2022
- Start date changed from 05/18/2020 to 08/09/2021
- Follows Task #1830: Software de adquisicion para datos de posicion del pedestal added

#3 - 07/21/2021 07:53 PM - Juan Carlos Espinoza

- Precedes Task #1831: Experimento Basico added

#4 - 07/21/2021 07:58 PM - Juan Carlos Espinoza

- Precedes Task #1833: Generacion de datos finales en HDF5 added

#5 - 07/21/2021 08:00 PM - Juan Carlos Espinoza

- Due date changed from 12/22/2022 to 11/30/2021

#6 - 10/29/2021 07:22 PM - Juan Carlos Espinoza

- Status changed from New to In progress