

## ABS - Task #1817

Milestone # 1558 (In progress): Fabricación

Milestone # 1726 (New): Fabricación de 16 módulos de control versión 2

### Fabricación de 24 cables de control a RF

01/29/2020 08:51 PM - Luis Gonzáles

<b>Status:</b>	New	<b>Start date:</b>	01/27/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	02/06/2020
<b>Assignee:</b>	Alejandro Belleza	<b>% Done:</b>	20%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	ABS - Objetivos mandatorios	<b>Spent time:</b>	0.00 hour
<b>Description</b>			