

## IDI - Instrumentación de radares - Task #1821

Milestone # 1582 (New): JARS 2

### Ajustes y pruebas para reducción de interferencia

02/26/2020 04:31 PM - John Rojas

<b>Status:</b>	Closed	<b>Start date:</b>	02/17/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	03/13/2020
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 03/02/2020 12:04 AM - John Rojas

- Status changed from New to In progress

#2 - 03/16/2020 06:31 PM - John Rojas

- Subject changed from Pruebas de blindaje para reducción de interferencia to Ajustes y pruebas para reducción de interferencia

#3 - 01/02/2024 02:57 PM - John Rojas

- Status changed from In progress to Closed