

## Radar Meteorologico - Task #1827

Task # 1815 (In progress): Estructura del remolque

### Fabricacion de remolque (externo)

07/21/2021 07:32 PM - Juan Carlos Espinoza

<b>Status:</b>	New	<b>Start date:</b>	11/15/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	11/26/2021
<b>Assignee:</b>	Edson Ynilupu	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Radar Meteorologico	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 10/20/2021 10:06 PM - Juan Carlos Espinoza

- % Done changed from 0 to 100

#### #2 - 10/20/2021 10:06 PM - Juan Carlos Espinoza

- Status changed from New to Closed

#### #3 - 10/29/2021 07:45 PM - Juan Carlos Espinoza

- Subject changed from Fabricacion de remolque to Fabricacion de remolque (externo)

- Due date changed from 10/31/2021 to 11/26/2021

- Status changed from Closed to New

- Start date changed from 10/01/2021 to 11/15/2021

#### #4 - 10/29/2021 07:46 PM - Juan Carlos Espinoza

- % Done changed from 100 to 0