

JARS - Task #183

Milestone # 127 (New): TEST DE DESCRIPCIÓN Y VERIFICACIÓN DE HARDWARE (TESTBENCH)

Implementar testbench total del bloque de programación

10/29/2015 08:27 AM - John Rojas

Status:	Closed	Start date:	02/08/2016
Priority:	Normal	Due date:	02/10/2016
Assignee:	John Rojas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 2.0	Spent time:	0.00 hour
Description			

History

#1 - 11/18/2015 12:39 PM - Joaquín Verástegui

- Target version set to Versión 2.0

#2 - 11/19/2015 03:01 PM - John Rojas

- Due date set to 12/27/2015

- Start date changed from 10/29/2015 to 12/07/2015

#3 - 11/19/2015 03:17 PM - John Rojas

- Due date changed from 12/27/2015 to 01/31/2016

- Start date changed from 12/07/2015 to 01/04/2016

#4 - 01/26/2016 08:56 AM - John Rojas

- Due date changed from 01/31/2016 to 02/10/2016

- Start date changed from 01/04/2016 to 02/08/2016

#5 - 02/09/2016 04:40 PM - John Rojas

- Status changed from New to Resolved

- % Done changed from 0 to 100

- 09/02/2016: Se realizó la simulación del bloque de programación conformado por los sub-bloques de JARS1.0 y la etapa de recepción LVDS.

#6 - 05/28/2017 12:48 AM - John Rojas

- Status changed from Resolved to Closed