

## Radar Meteorologico - Task #1832

### Fabricacion de cajas

07/21/2021 07:55 PM - Juan Carlos Espinoza

<b>Status:</b>	In progress	<b>Start date:</b>	08/01/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	11/03/2021
<b>Assignee:</b>	Joaquín Verástegui	<b>% Done:</b>	40%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Radar Meteorologico	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 10/29/2021 07:22 PM - Juan Carlos Espinoza**

- Status changed from New to In progress

**#2 - 10/29/2021 07:25 PM - Juan Carlos Espinoza**

- Due date changed from 08/31/2021 to 11/03/2021

- % Done changed from 0 to 40

02 cajas, una para LNA's y otra para el controlador de pedestal y servidor de tiempos.