

IDI - Instrumentación de radares - Milestone #1888

RC 2.1 BACKUP

01/02/2024 03:10 PM - John Rojas

| | | | |
|------------------------|-----------------|------------------------|------------|
| Status: | In progress | Start date: | 12/04/2023 |
| Priority: | Normal | Due date: | 04/04/2024 |
| Assignee: | Kiara Rodriguez | Estimated time: | 0.00 hour |
| Category: | | Spent time: | 0.00 hour |
| Target version: | | | |

Description

Subtasks:

| | |
|--|-----------------|
| Task # 1899: Solicitar compra de componentes faltantes | Resolved |
| Task # 1900: Soldar tarjetas de control, paneles, adaptador, LCD | New |
| Task # 1901: Pruebas preliminares de PCB (conexión interna) | New |
| Task # 1902: Adecuación de caja rackeable | New |
| Task # 1903: Pruebas en laboratorio IDI | New |

History

#1 - 01/02/2024 03:12 PM - John Rojas

- Subject changed from CONTROLADOR DE RADAR 2.1 BACKUP to RC 2.1 BACKUP

#2 - 01/02/2024 08:34 PM - John Rojas

- Assignee changed from John Rojas to Kiara Rodriguez

#3 - 01/18/2024 05:55 PM - John Rojas

- Status changed from New to In progress