

IDI - Instrumentación de radares - Milestone #1889

RC 3.0

01/02/2024 03:10 PM - John Rojas

Status:	New	Start date:	01/02/2024
Priority:	Normal	Due date:	03/14/2024
Assignee:	Kiara Rodriguez	Estimated time:	0.00 hour
Category:		Spent time:	0.00 hour
Target version:			

Description

Subtasks:

Task # 1904: Terminar de soldar prototipo	Resolved
Task # 1905: Modificación de firmware de FPGA (nueva memoria)	In progress
Task # 1906: Adaptación de firmware de nuevo MCU	In progress
Task # 1907: Pruebas preliminares de PCB (conexión interna)	New
Task # 1908: Diseño y construcción de chasis	New
Task # 1909: Pruebas de laboratorio IDI	New

History

#1 - 01/02/2024 03:13 PM - John Rojas

- Subject changed from CONTROLADOR DE RADAR 3.0 to RC 3.0

#2 - 01/02/2024 08:34 PM - John Rojas

- Assignee changed from John Rojas to Kiara Rodriguez