

IDI - Instrumentación de radares - Milestone #1890

DDS 1.2 JULIA

01/02/2024 03:15 PM - John Rojas

Status:	New	Start date:	01/04/2024
Priority:	Normal	Due date:	02/08/2024
Assignee:	John Rojas	Estimated time:	0.00 hour
Category:		Spent time:	0.00 hour
Target version:			
Description			
Subtasks:			
Task # 1910: Programar embebidos de DDS Faraday, EW Drifts			Resolved
Task # 1911: Construir y soldar tarjetas de adaptación y cables de conexión (Faraday, E...			In progress
Task # 1912: Pruebas de laboratorio IDI DDS Faraday			New
Task # 1913: Pruebas de laboratorio IDI DDS EW Drifts			New
Task # 1914: Puesta en funcionamiento en operaciones			New