

## IDI - Instrumentación de radares - Task #1898

Milestone # 1576 (Resolved): RC 2.1 IMAGING

### Pruebas en laboratorio IDI

01/02/2024 08:21 PM - John Rojas

<b>Status:</b>	Resolved	<b>Start date:</b>	01/29/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	02/22/2024
<b>Assignee:</b>	Kiara Rodriguez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 01/02/2024 09:11 PM - John Rojas

- Due date set to 01/31/2024
- Start date changed from 01/02/2024 to 01/29/2024

#### #2 - 02/12/2024 02:03 PM - Anonymous

- Due date changed from 01/31/2024 to 02/15/2024
- Status changed from New to Resolved
- % Done changed from 0 to 90

#### #3 - 02/22/2024 08:19 PM - Anonymous

- % Done changed from 90 to 100

#### #4 - 02/22/2024 08:20 PM - Anonymous

- Due date changed from 02/15/2024 to 02/22/2024