

## IDI - Instrumentación de radares - Task #1899

Milestone # 1888 (In progress): RC 2.1 BACKUP

### Solicitar compra de componentes faltantes

01/02/2024 08:22 PM - John Rojas

<b>Status:</b>	Resolved	<b>Start date:</b>	12/04/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	01/04/2024
<b>Assignee:</b>	Kiara Rodriguez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 01/02/2024 10:17 PM - John Rojas

- Due date set to 01/04/2024
- Start date changed from 01/02/2024 to 12/04/2023

#### #2 - 01/02/2024 10:18 PM - John Rojas

- Status changed from New to In progress
- % Done changed from 0 to 70

#### #3 - 01/04/2024 08:00 PM - John Rojas

- Status changed from In progress to Resolved
- % Done changed from 70 to 100