

## IDI - Instrumentación de radares - Task #1900

Milestone # 1888 (In progress): RC 2.1 BACKUP

### Soldar tarjetas de control, paneles, adaptador, LCD

01/02/2024 08:23 PM - John Rojas

<b>Status:</b>	New	<b>Start date:</b>	02/26/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	03/14/2024
<b>Assignee:</b>	Kiara Rodriguez	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 01/02/2024 10:20 PM - John Rojas

- Due date set to 02/29/2024
- Start date changed from 01/02/2024 to 02/05/2024

##### #2 - 01/03/2024 08:31 PM - John Rojas

- Due date changed from 02/29/2024 to 03/14/2024
- Start date changed from 02/05/2024 to 02/19/2024

##### #3 - 02/18/2024 12:48 AM - Anonymous

- Start date changed from 02/19/2024 to 02/26/2024