

IDI - Instrumentación de radares - Task #1901

Milestone # 1888 (In progress): RC 2.1 BACKUP

Pruebas preliminares de PCB (conexión interna)

01/02/2024 08:23 PM - John Rojas

Status:	New	Start date:	03/04/2024
Priority:	Normal	Due date:	03/14/2024
Assignee:	Kiara Rodriguez	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/02/2024 10:21 PM - John Rojas

- Due date set to 02/29/2024
- Start date changed from 01/02/2024 to 02/12/2024

#2 - 01/03/2024 08:32 PM - John Rojas

- Due date changed from 02/29/2024 to 03/14/2024
- Start date changed from 02/12/2024 to 03/04/2024