

IDI - Instrumentación de radares - Task #1903

Milestone # 1888 (In progress): RC 2.1 BACKUP

Pruebas en laboratorio IDI

01/02/2024 08:24 PM - John Rojas

Status:	New	Start date:	04/01/2024
Priority:	Normal	Due date:	04/04/2024
Assignee:	Kiara Rodriguez	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/02/2024 10:22 PM - John Rojas

- Due date set to 03/21/2024
- Start date changed from 01/02/2024 to 03/18/2024

#2 - 01/03/2024 08:34 PM - John Rojas

- Due date changed from 03/21/2024 to 04/04/2024
- Start date changed from 03/18/2024 to 04/01/2024