

IDI - Instrumentación de radares - Task #1907

Milestone # 1889 (New): RC 3.0

Pruebas preliminares de PCB (conexión interna)

01/02/2024 08:27 PM - John Rojas

Status:	New	Start date:	02/12/2024
Priority:	Normal	Due date:	02/22/2024
Assignee:	Kiara Rodriguez	% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/02/2024 10:28 PM - John Rojas

- Due date set to 02/29/2024
- Start date changed from 01/02/2024 to 02/19/2024

#2 - 01/04/2024 09:07 PM - John Rojas

- Due date changed from 02/29/2024 to 02/22/2024
- Start date changed from 02/19/2024 to 02/12/2024

#3 - 01/22/2024 02:46 PM - Anonymous

- % Done changed from 0 to 50