

## IDI - Instrumentación de radares - Task #1908

Milestone # 1889 (New): RC 3.0

### Diseño y construcción de chasis

01/02/2024 08:27 PM - John Rojas

<b>Status:</b>	New	<b>Start date:</b>	02/26/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	03/07/2024
<b>Assignee:</b>	Kiara Rodriguez	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 01/02/2024 10:28 PM - John Rojas

- Due date set to 03/07/2024
- Start date changed from 01/02/2024 to 03/04/2024

#### #2 - 01/04/2024 09:08 PM - John Rojas

- Start date changed from 03/04/2024 to 02/26/2024