

IDI - Instrumentación de radares - Task #1915

Milestone # 1891 (New): DDS 1.2 BACKUP

Solicitar compra de componentes

01/02/2024 08:33 PM - John Rojas

Status:	Resolved	Start date:	01/02/2024
Priority:	Normal	Due date:	01/04/2024
Assignee:	Alejandro Belleza	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/02/2024 10:33 PM - John Rojas

- Due date set to 01/04/2024

#2 - 01/04/2024 08:14 PM - John Rojas

- Status changed from New to Resolved

- % Done changed from 0 to 100