

IDI - Instrumentación de radares - Task #1916

Milestone # 1891 (New): DDS 1.2 BACKUP

Construir tarjetas y cables de conexión

01/02/2024 08:35 PM - John Rojas

Status:	New	Start date:	02/19/2024
Priority:	Normal	Due date:	02/29/2024
Assignee:	Alejandro Belleza	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/02/2024 10:34 PM - John Rojas

- Due date set to 02/29/2024

- Start date changed from 01/02/2024 to 02/19/2024