

## IDI - Instrumentación de radares - Task #1918

Milestone # 1891 (New): DDS 1.2 BACKUP

### Diseño y construcción de chasis

01/02/2024 08:36 PM - John Rojas

<b>Status:</b>	New	<b>Start date:</b>	03/18/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	03/28/2024
<b>Assignee:</b>	Alejandro Belleza	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 01/02/2024 10:35 PM - John Rojas

- Due date set to 03/28/2024

- Start date changed from 01/02/2024 to 03/18/2024