

IDI - Instrumentación de radares - Task #1919

Milestone # 1891 (New): DDS 1.2 BACKUP

Pruebas en laboratorio IDI

01/02/2024 08:36 PM - John Rojas

Status:	New	Start date:	04/01/2024
Priority:	Normal	Due date:	04/04/2024
Assignee:	Alejandro Belleza	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/02/2024 10:36 PM - John Rojas

- Due date set to 04/04/2024

- Start date changed from 01/02/2024 to 04/01/2024