

IDI - Instrumentación de radares - Task #1920

Milestone # 1582 (New): JARS 2

Mantenimiento de PC adquisición JARS 2

01/02/2024 09:00 PM - John Rojas

| | | | |
|------------------------|------------|------------------------|------------|
| Status: | New | Start date: | 02/12/2024 |
| Priority: | Normal | Due date: | 02/15/2024 |
| Assignee: | John Rojas | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 01/02/2024 10:16 PM - John Rojas

- Due date set to 01/31/2024
- Start date changed from 01/02/2024 to 01/22/2024

#2 - 02/04/2024 08:38 PM - Anonymous

- Due date changed from 01/31/2024 to 02/15/2024
- Start date changed from 01/22/2024 to 02/12/2024